

Staff Survey Project Report

14 October 2019

Area	HRBM	Meeting date	No. of days since meeting	Status												
				Awaiting start	Organising meeting	Meeting booked	Demographic data extracted and sent	Meeting preparation	Meeting held	Planning underway	Draft plan received by Project team	Submission to HRC for information	Plan agreed	Plan circulated to area staff		
School of Humanities and Social Sciences	Karen Langford	03/06/2019	96							■						
Finance Division	Steph Lott	10/06/2019	91							■						
University Information Services	Steph Lott	12/06/2019	89							■						
School of Technology	Tracy Brooks	27/06/2019	78							■						
Department of Psychology	Justin Greene	27/06/2019	78							■						
Health, Safety & Regulated Facilities	Steph Lott	02/07/2019	75							■						
School of Arts and Humanities	Laura Bowden	04/07/2019	73							■						
School of the Physical Sciences	Louise Akroyd	18/07/2019	63							■						
Estate Management Division	Steph Lott	18/07/2019	63							■						
Academic Division - Research Operations & Strategy	Steph Lott	29/07/2019	56							■						
Cambridge University Development & Alumni Relations (CUDAR)	Catrin Parker	30/07/2019	55							■						
University Libraries	Laura Bowden	31/07/2019	54							■						
Academic Division - Education Services (including Careers)	Steph Lott	01/08/2019	53							■						
University Sports Service	Steph Lott	01/08/2019	53							■						
School of the Biological Sciences	Justin Greene	05/08/2019	51							■						
Academic Division - Strategic Partnerships	Catrin Parker	07/08/2019	49							■						
Kettle's Yard	Laura Bowden	12/08/2019	46							■						
Human Resources Division	Steph Lott	22/08/2019	38							■						
Office of External Affairs and Communications (OEAC)	Steph Lott	29/08/2019	33							■						
UAS and Registry's Office	Steph Lott	02/09/2019	31							■						
Institute of Continuing Education (ICE)	Tracy Brooks	09/09/2019	26							■						
Department of Veterinary Medicine	Justin Greene	12/09/2019	23							■						
OPdA	Steph Lott	12/09/2019	23							■						
Centre for Digital Built Britain	Catrin Parker	07/10/2019	6	■						■						
School of Clinical Medicine	Caroline Newman	11/10/2019	2						■	■						
Material Sciences	Louise Akroyd	04/10/2019	7	■						■						
Department of Engineering	Tracy Brooks	11/10/2019	2				■			■						
Electrical Engineering (Division B)	Tracy Brooks / Emma Newman	w/c 21/10/19														
Pathology	Justin Greene	06/11/2019		■		■										
Fitzwilliam Museum	Laura Bowden				■		■									

■	current stage of project
■	current stage of project where there is a delay
■	stage of project at the last update